
HPNS Schedule Summary June 2018
B-1 (IR10) B-1 B-2 B-2 (IR26) C D-1 E E-2 F G UC-3

Proposed Plan - Draft to BCT Mar-08 Sep-08 May-08 Oct-12 May-11 Nov-17 Oct-12
Proposed Plan -  Final-public Jun-08 Jan-09 Aug-08 Feb-13 Sep-11 Apr-18 Feb-13
ROD - Draft Aug-08 Apr-10 Feb-09 Jun-13 Mar-12 Jul-18 Aug-08 Jun-13
ROD - Draft Final Nov-08 Aug-10 May-09 Sep-12 Oct-18 Nov-08
ROD - Final Jan-09 Oct-10 Sep-09 Dec-13 Nov-12 Nov-18 Feb-09 Jan-14

Final TPH Closure Report Sep-18 Sep-18 Jan-11 Jul-19 Jan-11

Non Rad RD - Draft Feb-10 Mar-11 Mar-10 Jan-17 Jun-13 Mar-19 Oct-15
Non Rad RD - Draft Final Jul-10 Jul-12 Oct-10 Mar-18 Mar-14 Jun-19
Non Rad RD - Final Dec-10 Oct-12 Feb-11 May-18 Aug-14 Jul-19 Oct-10 Apr-16

RAWP - Draft Sep-12 Mar-15 Sep-13 Nov-19 Feb-18 Jan-20 Sep-12 Apr-16
RAWP-Final Nov-12 Jul-15 Jan-14 Mar-20 Jul-18 May-20 Dec-12 Sep-16

RAWP Draft RU - C1,C2,C4,C5 Aug-16
RAWP Revised Draft RU - C1, C2, C4, C5 Jun-17
RAWP Final RU - C1,C2,C4,C5 Nov-17

Rad RACR - Draft Oct-11 Jan-20 Aug-17 Jul-19
Rad RACR - Final Mar-12 May-20 Jun-18 Nov-19 Dec-11 Mar-12

Non RAD RACR Draft Jun-20 Nov-17 Jan-19 Jul-19 Dec-18 Jun-22 Sep-20 Apr-23 Oct-13 Dec-17
Non RAD RACR Final Oct-20 Apr-18 Jun-19 Nov-19 Apr-19 Oct-22 Jan-21 Aug-23 Mar-14 Aug-18

FOST - Draft Jan-21 Mar-15 Jul-18 Sep-19 Aug-20 Jun-19 Jan-23 Apr-21 Oct-23 Jun-14 Nov-18
FOST - Revised or Draft Final May-17 Jul-18
FOST - Final Apr-21 Oct-18 Oct-18 Oct-19 Nov-20 Nov-19 Mar-23 Jul-21 Feb-24 Oct-18 Mar-19
Notes:
Separate Feasibility Studies or Proposed Plans were not developed for Parcels D-1, D-2, G, UC-1, UC-2 and UC-3.

Parcel UC-3 was developed during the Proposed Plan for Parcel E
Parcels C, D-1, E, and  E-2 RAWP and RACR dates denote the final RAWP and RACR that will be issued for each parcel. Earlier RAWPs and RACRs may be issued. 
Parcel D-1 Rad RACR dates denote dates for latest of the two Rad RACRs (Parcel D-1 South). 
Parcel B-1 and B-2 RACR and FOST dates denote the final RACR and FOST that will be issued for each parcel. Earlier RACRs and FOSTs may be issued. 
IR-7/18 were removed from the schedule summary because all milestones have been completed. 

* denotes date change reflects earlier release of document
Yellow shaded items have been issued.
Orange shaded items indicated a schedule change

Parcel D was divided into four Parcels (D-1, D-2, UC-1 and G) during the Proposed Plan for Parcel D.  Feasibility Study and Proposed Plan dates for Parcel D-1 reflect Parcel D.

For Parcels with Interim RACRs, RACR date listed above the is the date of the final parcel-wide RACR which combines all information from the previous iRACRs. 
There will be no Radiological RACR issued for Parcels E and E-2, rather a Final Status Survey Report will summarize the remaining radiological actions on the parcels. 


